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04.03.08.01  PAD Low Level Waste

DWMMILE  WM Milestones

WG43800000 Start LLW Disposal Projects FY03 01OCT02 0 0 0

WG43800002 Complete LLW Disposal Projects FY22 30SEP11 0 0 0

04.03.08.01.02  LLW Inside Inventory Disposal

DWMMI  Waste Management M&I

WG43900004 Low Level Waste II Disposal M&I Support FY08 01OCT07 25SEP08 248 248 0

WG43900005 Low Level Waste OI Disposal M&I Support FY09 01OCT08 30APR09 145 145 0

WG43900002 Low Level Waste OI Disposal M&I Support FY10 01OCT09 29SEP10 249 249 0

WG43900006 Low Level Waste II Disposal M&I Support FY10 01OCT09 30SEP10 250 250 0

WG43900003 Low Level Waste II Disposal M&I Support FY11 01OCT10 02MAY11 145 145 0

WG43900007 Low Level Waste OI Disposal M&I Support FY11 01OCT10 10MAY11 151 151 0

DLLWII-1  LLW Inside Inventory 1500 m3

WG43800030 Identify/Generate/Verify Drum List 01OCT09 14OCT09 10 10 0

WG43800031 Historical Data Review 01OCT09 11NOV09 30 30 0

WG43800032 Historical RCRA Determination 01OCT09 11NOV09 30 30 0

WG43800047 NCSE 01OCT09 30SEP10 250* 250* 0

WG43800036 Develop and Issue SOW/Contract Laboratory 30OCT09 03DEC09 23 23 0

WG43800037 Issue and Approve AHRs/AHAs 30OCT09 05NOV09 5 5 0

WG43800035 Develop and Issue SAP 12NOV09 03DEC09 14 14 0

WG43800038 Establish Sampling Zone - Stage Containers 04DEC09 15APR10 90 90 0

WG43800040 Sort/Photo/Repackage Waste 12APR10 30SEP10 120 120 0

WG43800039 Sample 16APR10 30SEP10 116 116 0

WG43800042 Receive Data/Download PEMS/Assess Data 22JUL10 13JAN11 120 120 0

WG43800041 Analyze 01OCT10 29DEC10 60 60 0

WG43800044 NTS Self-Assessment 01OCT10 14OCT10 10 10 0

WG43800048 Crush Empty Containers 01OCT10 29DEC10 60 60 0

WG43800043 Data in OREIS 07MAR11 14JUN11 70 70 0

WG43800045 Issue Characterization Reports 15JUN11 28JUN11 10 10 0

WG43800046 Issue Profile for Review/Approval 15JUN11 07JUL11 15 15 0

DLLWII-2  LLW Inside Inventory 1066 m3

WG43800082 Identify/Generate/Verify Drum List 01OCT07 12OCT07 10 10 0

WG43800083 Historical Data Review 01OCT07 08NOV07 29 29 0

WG43800084 Historical RCRA Determination 01OCT07 08NOV07 29 29 0

WG43800085 Develop and Issue SAP 09NOV07 03DEC07 15 15 0

WG43800086 Develop and Issue SOW/Contract Laboratory 13DEC07 29JAN08 30 30 0

WG43800087 Issue and Approve AHRs/AHAs 13DEC07 26DEC07 8 8 0

WG43800088 Establish Sampling Zone - Stage Containers 27DEC07 08APR08 71 71 0

WG43800089 Sample 27DEC07 17JUN08 120 120 0

WG43800090 Stage/Sort/Photo/Repack - Crush Empty Containers 27DEC07 17JUN08 120 120 0
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WG43800091 Analyze 30JAN08 21JUL08 120 120 0

WG43800092 Receive Data/Download PEMS/Assess Data 15FEB08 06AUG08 120 120 0

WG43800093 Data in OREIS 22FEB08 13AUG08 120 120 0

WG43800094 NTS Self-Assessment 26FEB08 10MAR08 10 10 0

WG43800096 Issue Profile for Review/Approval 13AUG08 25SEP08 31 31 0

WG43800095 Issue Characterization Reports 14AUG08 25SEP08 30 30 0

DLLWIIS1  LLW Inside Inventory Shipment of 1500 m3

WG43800074 Prepare OSSMR Package 15JUN11 21JUL11 25 25 0

WG43800075 Complete Shipping Papers/PSDRs/DOT Manifests 22JUL11 16SEP11 40 40 0

WG43800076 Load and Ship 1500m3 of Inside LLW 22JUL11 16SEP11 40 40 0

DLLWIIS2  LLW Inside Inventory Shipment of 1066 m3

WG43800107 Prepare OSSMR Package 01OCT08 21NOV08 38 38 0

WG43800108 Complete Shipping Papers/PSDRs/DOT Manifests 12NOV08 13JAN09 40 40 0

WG43800109 Load and Ship 1066m3 of Inside LLW 14JAN09 08APR09 60 60 0

DLLWII-3  LLW II Second 1500 m3

WG43800057 Identify/Generate/Verify Drum List 01OCT09 14OCT09 10 10 0

WG43800058 Historical Data Review 01OCT09 11NOV09 30 30 0

WG43800059 Historical RCRA Determination 01OCT09 11NOV09 30 30 0

WG43800060 Develop and Issue SAP 12NOV09 03DEC09 14 14 0

WG43800061 Develop and Issue SOW/Contract Laboratory 24NOV09 11JAN10 30 30 0

WG43800062 Issue and Approve AHRs/AHAs 24NOV09 02DEC09 5 5 0

WG43800063 Establish Sampling Zone - Stage Containers 03DEC09 14APR10 90 90 0

WG43800069 NTS Self-Assessment 26MAR10 09APR10 10 10 0

WG43800064 Sample 15APR10 30SEP10 117 117 0

WG43800065 Sort/Photo/Repackage Waste 15APR10 30SEP10 117 117 0

WG43800067 Receive Data/Download PEMS/Assess Data 22JUL10 13JAN11 120 120 0

WG43800066 Analyze 01OCT10 29DEC10 60 60 0

WG43800072 Crush Empty Containers 01OCT10 29NOV10 40 40 0

WG43800068 Data in OREIS 07MAR11 14JUN11 70 70 0

WG43800070 Issue Characterization Reports 15JUN11 28JUN11 10 10 0

WG43800071 Issue Profile for Review/Approval 15JUN11 07JUL11 15 15 0

DLLWIIS3  LLW II Second Shipment of 1500 m3

WG43800099 Perform/Prepare OSSMR 15JUN11 21JUL11 25 25 0

WG43800100 Complete Shipping Papers/PSDRs/DOT Manifests 22JUL11 16SEP11 40 40 0

WG43800101 Load and Ship 1500m3 of Inside LLW 22JUL11 16SEP11 40 40 0

DWM00059  Ash Receivers to NTS

WG43800097 Complete shipping papers/ PSDRs 01OCT02 20DEC02 57 57 0

WG43800197 NTS Suspension Lifted 02DEC02 16DEC02 11 11 0

WG43800098 Survey, Load and Ship Ash Receivers 17DEC02 21MAR03 65 65 0

DWM00069  Dispose of 100 m3 of LLW II

WG00000000 Start 100m3 Ship/Dispose 07APR03 0 0 0

WG00000010 Historical Data Review 07APR03 05MAY03 20 20 0

WG00000020 NCSE 07APR03 31JUL03 80 80 0

WG00000015 Historical RCRA Determination 06MAY03 03JUN03 20 20 0

WG00000025 Issue and Approve AHRs/AHAs 04JUN03 10JUN03 5 5 0

WG00000040 Establish Zone - Stage Containers 11JUN03 21AUG03 50 50 0
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WG00000045 Sort/Photo/Repackage Waste 11JUN03 21AUG03 50 50 0

WG00000090 Prepare OSSMR Package 22AUG03 05SEP03 10 10 0

WG00000095 Complete Shipping Papers/PSDRs/DOT Manifests 08SEP03 26SEP03 15 15 0

WG00000100 Load and Ship 100m3 of Inside LLW 08SEP03 26SEP03 15 15 0

04.03.08.01.03  LLW DOE Primes

DDOEPRIM  WM DOE Primes

WG43800027 NTS Disposal - DOE Prime 20JUN03 20JUN03 1 1 0

WG43800055 NTS Disposal - DOE Prime 25FEB09 25FEB09 1 1 0

WG43800110 NTS Disposal - DOE Prime 09APR09 09APR09 1 1 0

WG43800077 NTS Disposal - DOE Prime 30SEP11 30SEP11 1 1 0

WG43800102 NTS Disposal - DOE Prime 30SEP11 30SEP11 1 1 0

04.03.08.01.04.01  Waste Management M&I

DWMMI  Waste Management M&I

WG43800001 Low Level Waste Disposal M&I Support FY03 01OCT02 30APR03 145 145 0

WG43900000 5976Low Level Waste OI Disposal M&I Support FY11 01OCT07 26SEP08 249 249 0

WG43900001 Low Level Waste II Disposal M&I Support FY09 01OCT08 30APR09 145 145 0

DLLWOI-2  LLW Outside Inventory 1150 m3

WG43800005 Identify/Generate/Verify Drum List 01OCT07 12OCT07 10 10 0

WG43800006 Historical Data Review 01OCT07 09NOV07 30 30 0

WG43800007 Historical RCRA Determination 01OCT07 09NOV07 30 30 0

WG43800011 Develop and Issue SOW/Contract Laboratory 15OCT07 14NOV07 23 23 0

WG43800010 Develop and Issue SAP 12NOV07 03DEC07 14 14 0

WG43800014 Sample 15NOV07 09MAY08 120 120 0

WG43800012 Issue and Approve AHRs/AHAs 27NOV07 03DEC07 5 5 0

WG43800013 Establish Sampling Zone - Stage Containers 04DEC07 31MAR08 80 80 0

WG43800015 Sort/Photo/Repack - Crush Empty Containers 04DEC07 27MAY08 120 120 0

WG43800016 Analyze 03JAN08 23JUN08 120 120 0

WG43800018 Receive Data/Download PEMS/Assess Data 15FEB08 09JUL08 100 100 0

WG43800017 NTS Self-Assessments 26FEB08 10MAR08 10 10 0

WG43800019 Data in OREIS 14MAY08 11JUL08 40 40 0

WG43800020 Issue Characterization Reports 14JUL08 25AUG08 31 31 0

WG43800021 Issue Profile for Review/Approval 14JUL08 25AUG08 31 31 0

DLLWOIS2  LLW Outside Inventory Shipment 1150 m3

WG43800052 Prepare/Perform OSSMR 01OCT08 21NOV08 38 38 0

WG43800053 Complete Shipping Papers/PSDRs/DOT Manifests 24NOV08 26JAN09 40 40 0

WG43800054 Load and Ship Remaining Outside LLW 27JAN09 24FEB09 21 21 0

04.03.08.01.04.02  750 m3 LLW to NTS

DLLWOIS1  LLW Outside Inventory Shipment 750 m3

WG43800024 Prepare OSSMR Package 03DEC02 28JAN03 37 37 0

WG43800025 Complete Shipping Papers/PSDRs/DOT Manifests 29JAN03 25MAR03 40 40 0

WG43800026 Load and Ship 750m3 of Outside LLW 26MAR03 19JUN03 60 60 0

04.03.08.01.04.03  1250 m3 LLW Charact/Repack (C/O)

DWM00060  1250 m3 LLW Charact/Repkg C/O

WG43800056 1250 m3 LLW Charact/Repackaging C/O HAMMOCK 01OCT02 13JAN03 70* 70* 0

WGWK438000 Complete Analysis of Samples 01OCT02 07OCT02 5 5 0

WGWK438001 Receive Data/Dwnload PEMS 08OCT02 14OCT02 5 5 0
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WGWK438002 Prepare Assessment Packages 17OCT02 23OCT02 5 5 0

WGWK438003 Resolve Issues/PEMS Changes 31OCT02 06NOV02 5 5 0

WGWK438004 Assessment Complete 26NOV02 18DEC02 15 15 0

WGWK438005 Data in OREIS 19DEC02 27DEC02 5 5 0

WGWK438006 Issue Characterization Report 30DEC02 13JAN03 10 10 0

04.03.08.01.04.04  500 m3 LLW to NTS (C/O)

DWM00061  500 m3 LLW to NTS

WG43800206 Profile Approval 15NOV02 30JAN03 49 49 0

WG43800106 Complete Bill of Lading/PSDR 03FEB03 20FEB03 14 14 0

WG43800115 OSSMR 20FEB03 25FEB03 4 4 0

WG43800116 Ship to NTS 26FEB03 30MAY03 66 66 0

04.03.08.01.04.05   Dispose of 600 m3 LLW

DLLWOI6H  Dispose of 600 m3 LLW OI

WG43816000 Identify/Generate/Verify Drum List 28APR03 09MAY03 10 10 0

WG43816004 Historical Data Review 28APR03 23MAY03 20 20 0

WG43816008 Historical RCRA Determination 28APR03 23MAY03 20 20 0

WG43816012 Develop and Issue SOW/Contract Laboratory 12MAY03 02JUN03 15 15 0

WG43816016 Develop and Issue SAP 27MAY03 09JUN03 10 10 0

WG43816024 Issue and Approve AHRs/AHAs 27MAY03 09JUN03 10 10 0

WG43816028 Establish Sampling Zone - Stage Containers 10JUN03 09JUL03 20 20 0

WG43816032 Sort/Photo/Repack - Crush Empty Containers 10JUN03 09JUL03 20 20 0

WG43816020 Sample 17JUN03 09JUL03 15 15 0

WG43816036 Analyze 01JUL03 13AUG03 30 30 0

WG43816044 NTS Self-Assessments 10JUL03 23JUL03 10 10 0

WG43816040 Receive Data/Download PEMS/Assess Data 31JUL03 27AUG03 20 20 0

WG43816048 Data in OREIS 11AUG03 29AUG03 15 15 0

WG43816052 Issue Characterization Reports 02SEP03 15SEP03 10 10 0

WG43816056 Issue Profile for Review/Approval 02SEP03 08SEP03 5 5 0

WG43816060 Prepare/Perform OSSMR 09SEP03 15SEP03 5 5 0

WG43816064 Complete Shipping Papers/PSDRs/DOT Manifests 09SEP03 15SEP03 5 5 0

WG43816068 Load and Ship Remaining Outside LLW 16SEP03 22SEP03 5 5 0
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